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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.     

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 Assessment: 

1. Evaluation and repairs continue to be made to the southwestern 
portion of the E6 liner system moving north.  Mud was discovered 
between the geomembrane layers in this area, which hydrated the 
GCL locally. The contractor began replacing the affected GCL today, 
and covering with 60‐mil HDPE as they go. This work should take 
approximately 2 to 3 days to complete. 
  
  

2. The contractor pumped 47,759 gallons of storm water from Cell E6 
today, which was transported to the WWTP for treatment and 
disposal.  These activities are ongoing.  
  

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The final wall section of the diversion structure 
was poured last Wednesday.  These forms are now being removed. 

2)  Box Culvert:   The contractor continued working on forming the 
transition structure from box culvert invert to pipe invert. Rebar work on 
box culvert walls is ongoing.  

3)  Pipe:   Backfilling of the HOBAS pipe channel is now complete. 

4)  The diversion structure is now functionally complete per the terms of 
Section 19.b. of the AOC. 

        Cell 6 Leachate Riser Restoration: 

1. The contractor resumed excavation around the leachate risers 
today.  We anticipate Cell E6 riser connections to commence as soon 
as the water is removed and the top of the risers are exposed.    
  

2. The contractor pumped 44,000 gallons of mud/water from the area 
around the risers today, and placed in on site frac tanks for separation 
purposes.  
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        Sediment Basin: 

1. The contractor pumped 17,318 gallons of storm water from the 
sedimentation basin today, which was sent to the WWTP for 
treatment and disposal.   These activities are ongoing. 

        Evaluating possible hydraulic head below liner system: 

1. Per the work plan submitted to EPA on 2/1/2011, we have drilled to 
depth at temporary piezometer locations PZ‐5 and PZ‐6. No water 
was encountered at any time during the drilling. Since no water was 
observed, temporary piezometers were not installed. The contractor 
completed installation of PZ1 today, no water was encountered 
during the drilling process. 

  
ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    
  
Best regards, 

  
  
Joe Whelan 
  
General Manager 
Waste Management of Hawaii 
808‐668‐2985, ext. 15 Office 
808‐668‐1366 Fax 
808‐479‐4610 Mobile 
  
Waste Management's landfills provide over 17,000 acres of  
protected land for wildlife habitats and 15 landfills are certified  
by the Wildlife Habitat Council.  

  
  
  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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